

Code (PAP Project)	PMO/End-user	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity																	Remarks (Explaining changes from the APP)															
				Actual Procurement Activity													ABC (PAP)					Contract Cost (PAP)														
				Pre-Proc Conference	Ad/Post of IB	Prebid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOE	CO		Total	MOE	CO	List of Invited Observers	Prebid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)					
For the preparation of the episodes for Season 5 of Dnt as DepEd One	CID	NO	NP-53.9 - Small Value Procurement				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	4/27/2023	4/28/2023	5/2/2023		85,000.00	85,000.00		85,000.00	85,000.00											
Use for Accounting office	ACCOUNT	NO	NP-53.9 - Small Value Procurement				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	4/27/2023	4/28/2023	5/2/2023		10,000.00	10,000.00		10,000.00	10,000.00											
Payment link for Division office use	SDO	NO	Shopping				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	4/24/2023	4/26/2023	4/28/2023		8,000.00	8,000.00		7,200.00	7,200.00											
Provision of Supplies and Materials to support the ALS Senior High School and Division Program Implementation	ALS	NO	Shopping				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	5/16/2023	5/29/2023	5/30/2023		138,475.35	138,475.35		138,578.00	138,578.00											
Provision of Supplies and Materials to support the ALS Senior High School and Division Program Implementation	ALS	NO	Shopping				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	5/16/2023	5/29/2023	5/29/2023		35,800.00	35,800.00		35,650.00	35,650.00											
Provision of Supplies and Materials to support the ALS Senior High School and Division Program Implementation	ALS	NO	NP-53.9 - Small Value Procurement				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	5/16/2023	6/19/2023	6/19/2023		28,000.00	28,000.00		27,739.00	27,739.00											
Provision of Supplies and Materials to support the ALS Senior High School and Division Program Implementation	ALS	NO	Shopping				04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	04/17/2023	5/8/2023	5/19/2023	5/19/2023		141,700.00	141,700.00		138,570.00	138,570.00											
Maintenance of Plate B67402 Vehicle	Engineering	NO	NP-53.9 - Small Value Procurement				04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023						37,563.00	37,563.00		37,563.00	37,563.00										
Provision of Learning Materials for the Reproduction of SLWs on the implementation of Basic Education Continuity Plan (BE-LCP)	LRMDS	NO	NP-53.9 - Small Value Procurement				04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	04/24/2023	5/8/2023					28,000.00	28,000.00		23,480.00	23,480.00										

COMPLETED PROCUREMENT ACTIVITIES

