



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO -BATCH 2 (SDDO-004-2023)**

DATE : June 29, 2023

This is to inform you of the schedule of activities for the procurement of **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO - BATCH 2 (SDDO-004-2023)** with an ABC of **One Million Two Hundred Sixty Thousand Pesos (1,260,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	May 27, 2023	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	May 27, 2023	July 10, 2023
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	July 10, 2023 (9:00 AM)	
4	Issuance of Bidding Documents	July 10, 2023 (1:00 PM)	July 20, 2023 (4:00 PM)
5	Deadline/Last dropping of Bids	July 21, 2023 (8:00 AM)	
6	Bid Opening	July 21, 2023 (9:00 AM)	
7	Bid Evaluation	July 24, 2023	
8	Post-Qualification Evaluation	July 25-28, 2023	
9	Presentation of Post Qualification Evaluation	July 28, 2023	
10	Preparation and signing of Resolution to Award	July 28, 2023	
11	Preparation & Issuance of Notice of Award	July 28, 2023	
12	Preparation of Contract, signing and approval	July 28, 2023	July 31, 2023
13	Issuance of Notice to Proceed	August 1-2, 2023	

Very truly yours,

ARLYN B. LIM, PhD
CID Chief / OIC ASDS
BAC Chairman

