



Republic of the Philippines  
**Department of Education**  
REGION XI  
SCHOOLS DIVISION OF DAVAO DE ORO

**BAC NOTICE**

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO - BATCH 2 RE-BID (SDDO-004-2023 - RE-BID)**.

DATE : July 26, 2023

This is to inform you of the schedule of activities for the procurement of **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO - BATCH 2 RE-BID (SDDO-004-2023 - RE-BID)** with an ABC of **One Million Two Hundred Sixty Thousand Pesos (P 1,260,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	July 26, 2023	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	July 27, 2023	August 2, 2023
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	August 2, 2023 (1:00 PM)	
4	Issuance of Bidding Documents	August 2, 2023 (1:00 PM)	August 14, 2023 (4:00 PM)
5	Deadline/Last dropping of Bids	August 15, 2023 (8:00 AM)	
6	Bid Opening	August 15, 2023 (9:00 AM)	
7	Bid Evaluation	August 15, 2023	
8	Post-Qualification Evaluation	August 16-17, 2023	
9	Presentation of Post Qualification Evaluation	August 22, 2023	
10	Preparation and signing of Resolution to Award	August 22, 2023	
11	Preparation & Issuance of Notice of Award	August 23-25, 2023	
12	Preparation of Contract, signing and approval	August 28, 2023	August 30, 2023
13	Issuance of Notice to Proceed	August 31, 2023	

Very truly yours,

**ARLYN B. LIM, PhD**  
CID Chief / OIC ASDS  
BAC Chairman

