



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO – BATCH 3 LOT 1 RE-BID (SDDO-005-2023 – LOT 1 RE-BID)**.

DATE : July 26, 2023

This is to inform you of the schedule of activities for the procurement of **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO – BATCH 3 LOT 1 RE-BID (SDDO-005-2023 – LOT 1 RE-BID)** with an ABC of **Two Million Seven Hundred Thousand Pesos (P 2,700,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	July 26, 2023	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	July 27, 2023	August 2, 2023
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	August 2, 2023 (1:00 PM)	
4	Issuance of Bidding Documents	August 2, 2023 (1:00 PM)	August 14, 2023 (4:00 PM)
5	Deadline/Last dropping of Bids	August 15, 2023 (8:00 AM)	
6	Bid Opening	August 15, 2023 (9:00 AM)	
7	Bid Evaluation	August 15, 2023	
8	Post-Qualification Evaluation	August 16-17, 2023	
9	Presentation of Post Qualification Evaluation	August 22, 2023	
10	Preparation and signing of Resolution to Award	August 22, 2023	
11	Preparation & Issuance of Notice of Award	August 23-25, 2023	
12	Preparation of Contract, signing and approval	August 28, 2023	August 30, 2023
13	Issuance of Notice to Proceed	August 31, 2023	

Very truly yours,

ARLYN B. LIM, PhD
CID Chief / OIC ASDS
BAC Chairman

