



Republic of the Philippines
Department of Education
REGION XI
SCHOOLS DIVISION OF DAVAO DE ORO

BAC NOTICE

TO : **ALL BAC/TWG/SECRETARIAT MEMBERS**

SUBJECT : Schedule of Activities for the **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO – BATCH 1 (SDDO-013-2023)**

DATE : October 25, 2023

This is to inform you of the schedule of activities for the **CONSTRUCTION OF DEP ED TEMPORARY LEARNING SPACES IN SCHOOLS AFFECTED BY SERIES OF EARTHQUAKES IN DAVAO DE ORO – BATCH 1 (SDDO-013-2023)** with an ABC of **Seven Million Three Hundred Eighty Thousand Pesos (7,380,000.00)**.

Stage	Activity	Date and Time Start	Date and Time Finish
1	Pre-Procurement Conference	October 25, 2023	
2	Advertisement/Posting of Invitation to Bid/Request for Expression of Interest	October 25, 2023	November 03, 2023
3	Pre-Bid Conference / Request for Clarification / Supplemental Bid Bulletin	November 03, 2023 (9:00 AM)	
4	Issuance of Bidding Documents	November 03, 2023 (1:00 PM)	November 14, 2023 (4:00 PM)
5	Deadline/Last dropping of Bids	November 15, 2023 (8:00 AM)	
6	Bid Opening	November 15, 2023 (9:00 AM)	
7	Bid Evaluation	November 16, 2023	
8	Post-Qualification Evaluation	November 17-21, 2023	
9	Presentation of Post Qualification Evaluation	November 21, 2023	
10	Preparation and signing of Resolution to Award	November 23, 2023	
11	Preparation & Issuance of Notice of Award	November 24, 2023	
12	Preparation of Contract, signing and approval	November 24, 2023	November 27, 2023
13	Issuance of Notice to Proceed	November 27, 2023	

Very truly yours,

ARLYN B. LIM, PhD
CID Chief / OIC ASDS
BAC Chairman

